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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

ABF crews came to the site at 6:50 AM. Crews had to work on CCO # 247 , work on house
keeping , & assemble the cable compactor on the South main span . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , & Robert had to work on the former plates CCO # 247 . Crews had
to work on the South cable . They started at 7:10 AM. Jeffery had to operate the winch .

Crews had to pull & install the former plates . They started on the 2nd set at 7:20 AM. . Crews had
to hook the 2 plates to the winch . They were done at 7:40 AM. Jeffery started to pull 7:20 AM. Crews had
to a problem pulling after 20 meters from the East side of the saddle .

Obra , Roger , Mario & Carlos had to install 2 new plates , & remove the previous plates . They
were done at 8:10 AM. The 2nd set was in place at 8:15 AM.

following the same procedures as previous sets . Crews started on the 3rd set at 8:20 AM. They
had to stop for 10 minutes to adjust the 6 mm. cables . They were done at 8:55 AM. They started on the
4th set at 9:00 AM. Crews were done at 9:25 AM. They started on the 5th set at 9:30 AM. Crews were
done at 9:45 AM. Carlos & Mario had to run 10 mm. cable thru the top & bottom holes of the former plates
to secure & keep them in place . . They were done at 10:00 AM.

After that , crews had to work on the North cable on the main span . They had to prepare the winch
their tools , & equipments . Crews had to pull the 6 mm. divider wires . Crews decided to install the former
plates on the site at 50 meters & not pulling the top sets . They started at 11:00 AM. Crews could install 10
former plates & they had to pull 2 plates from the top sets . They were done at 4:00 PM.

Then , crews had to relocate the winch pulley & set it on the 100 meter location , pull the divider
wires , bring materials & tools to the site , & prepare to install the 12 former plates at the 100 meter
location . They started at 4:00 PM. Crews were done at 4:50 PM. They had to wrap up their tools &
equipments. They left at 510 PM.

( For CCO # 247 for all employees 6 Hours of Regular Time & 2 Hours of Over Time )

Erection crews came to the site at 9:45 AM. Anthony , Gary , & Kevin had to work on the W line
rigging materials in & out of the site . Augie , Casey , Jacob , & Hayes had to assemble the compacting
machine on the South cable on the main span .

Nick flew the 1st section of the compacting machine frame at 9:45 AM. Augie , Casey , Jacob , &
Hayes had to set it on the top of the South cable cable & secure it with comealongs . They were done at
10:00 AM. He flew the 2nd section of the frame at 10:05 AM. Crews had to set it & secure in place . They
were done at 10:20 AM.

After that , crews had to work on the top of the tower . They had to disassemble some of the
accessory members of the hauling system , fly them out of the site , & work on house keeping . They were
done at 12:00 PM.

In the afternoon , Nick had to fly the compacting machine , crews had to set it in between the frame
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sections , assemble it on the cable , & install the bolts . They started at 12:40 PM. Crews were done at
3:20 PM.

After that , crews had to work on the North side cable . They had to fly & set on the North cable the
2 sections of the compacting machine frame .

Nick flew the 1st section at 3:40 PM. & the 2nd section at 3:50 PM. Crews had to set & secure the
sections in place . They were done at 4:00 PM.

Then , crews returned to work on the hauling system removal on the top of the tower . They had to
disassemble & fly the South side diverting member . They started at 4:30 PM. Crews were done at 5:00
PM. They had to wrap up their tools & equipments . Crews left at 5:10 PM.

Jose A. Froylan , & Jose P. had to work on the main spans . Crews had to remove the working
platforms on the East side of the saddles . They started at 11:00 AM. Crews were done at 4:00 PM.

After that , crews had to pull out of the site all the materials , pile , & pull them out of the 150 meter
platform . Crews were done at 5:00 PM. They left at 5:10 PM.

Bid Item: 067 C-TPW-RST.06704-0120F4 Remove Storm System & Tramway

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR GARY ANDERSONIronworker 5.00 2.00 0.00 7.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 5.00 2.00 0.00 7.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 5.00 2.00 0.00 7.00

JNM JOSE PRADOSemi-Skilled Laborer 4.00 2.00 0.00 6.00

JNM HAYES BATISTEIronworker 5.00 2.00 0.00 7.00

APP JACOB MECHEIronworker 5.00 2.00 0.00 7.00

JNM KEVIN RATCLIFFIronworker 5.00 2.00 0.00 7.00

OTH NICOLAUS SHAFEROperator 5.00 2.00 0.00 7.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 4.00 2.00 0.00 6.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 2.00 0.00 6.00

APP AUGIE SOLISIronworker 5.00 2.00 0.00 7.00
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